

TRAINING & CAPABILITY GYMPIE REGIONAL COUNCIL

Customised Project Management Framework and Capability Enhancement

Project: Customised Project Management Framework and Capability Enhancement

Participants: Technically diverse



LogiKal was engaged by Director of Engineering and CEO of Gympie Regional Council to conduct a Project Management review on how council managed projects and deliver recommendations for improvement.

LogiKal's Approach

LogiKal was engaged to develop and deliver a Project Management Framework (PMF) that aligned with the council's specific requirements and processes.

- Phase 1 - Determined the current state by interviewing all project team members to identify real and perceived issues in Project delivery.
- Phase 2 - Delivered a customised Project Management tool-set for Project Management delivery that was simple to use and scalable.
- Phase 3 - Delivered a series of customised Certificate IV in Project Management Practice programmes to address the identified skills and knowledge gap in Project Management.
- Phase 4 – Implementation of a governance framework and training in governance for the Leadership team.

LogiKal's Value-add

Successful outcomes include:

- Roll out of Project Management Framework.
- Increased capability by training 47 senior staff to accredited qualifications.
- Implemented governance framework that empowered the executive to make measured decisions.

The implementation was well received and delivered over an 18-month period.

LogiKal is an approved supplier for a wide range of training services to Gympie Regional Council having obtained this through a tender submission in March 2016.